COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2021

ESTI MATE SUMVARY 10: 59: 04
CONTI D C23120 ESTI MATE NO. 0008 PROG SPEC YR: 2005
PCN: 23120- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 105.0 DAYS TIVE ALLOW 220 WORK DAYS
ADA PUEBLO METRC PERCENT TIME:  47.73 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STMVD86- 083
ADA PUEBLO METRC
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PERI OD ENDI NG 09/ 08/ 2021 DATE TI ME STARTED 08/21/2020
39673 E. 160th AVENUE DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 28/ 2020
DATE AWARDED 08/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2020 DATE ACCEPTED
KEENESBURG CO 80643 (303) 637-9233 DATE NOTI CE TO PROCEED 08/21/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,657,721. 95 PARTI Cl PATI NG $ 8, 000. 00 $ 0. 00
AWARD PRQJECT AMI: $  2,523,898.00 NON- PARTI CI PATI NG 2,233, 467.95 160, 199. 80
PERCENT COMPLETE: 84. 34% TOTAL EARNI NGS 2,241, 467. 95 160, 199. 80
FUNDS AVAI LABLE: $ 416, 254. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,241, 467. 95 160, 199. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE -37,858. 47 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,203, 609. 48 160, 199. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,203, 609. 48 160, 199. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 160, 199. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23120-BID ESTI MATE RUN 09/ 08/ 2021
PRQJECT: STMVD86- 083 ESTI MATE NO 0008 10: 59: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 36. 500 36. 500
Sy 0. 000 0.00
25. 00000 36. 500 912. 50
0010 202-00200 Renoval of Sidewal k 1,867. 700 1, 724. 200
SY 143. 500 2,870.00
20. 00000 1,867. 700 37, 354.00
0015 202- 00203 Renoval of Curb and Cutter 2,561. 150 2,384.000
LF 177. 150 2,657.25
15. 00000 2,561. 150 38,417. 25
0020 202-00206  Renpval of Concrete Curb Ramp 2, 930. 500 2,758.700
5% 171. 800 3, 436. 00
20. 00000 2,930. 500 58, 610. 00
0025 202-00210 Renoval of Concrete Pavenent 1, 046. 930 996. 700
SY 50. 230 1, 255. 75
25. 00000 1, 046. 930 26,173. 25
0030 202-00220 Renoval of Asphalt Mat 1, 087. 600 1, 067. 020
5% 20. 580 514. 50
25. 00000 1, 087. 600 27,190. 00
0035 202- 00250 Renoval of Pavenent Marking 362. 000 362. 000
SF 0. 000 0.00
15. 00000 362. 000 5,430. 00
0040 202-00810 Renoval of Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0045 202-00827 *Renoval of Pull Box 1.000 1.000
EACH 0. 000 0.00
575. 00000 1. 000 575. 00
0050 203-00000 Uncl assi fied Excavation 275. 800 235. 800
cY 40. 000 1,920. 00
48. 00000 275. 800 13, 238. 40
0055 208- 00090 Erosion Control (Curb Ranp) 233. 000 217.000
EACH 16. 000 10, 400. 00

650. 00000 233. 000 151, 450. 00



CONTI D

CAT NO0200

0060

0065

0070

0071

0075

0080

0085

0090

0095

0100

0105

210- 00810

210- 00827

210- 00858

210- 04020

210- 02804

304- 06007

403- 00720

412-00701

608- 00000

608- 00010

608- 00015

C23120
23120-BID
STMVD86- 083
| TEM
DESCRI PTI ON

ROADWAY

Reset Ground Sign

*Reset Pull Box

*Reset Pedestal Pole

Modi fy Inlet

Ginding: Sidewal k and/or Curb Ranp Repair

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Paverment (7 Inch) (Special)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e Wr ni ngs

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
23.000
EACH
250. 00000
12. 000
EACH
850. 00000
1. 000
EACH
2, 500. 00000
1. 000
EACH
3, 900. 00000
322. 000
LF
50. 00000
275. 800
cy
70. 00000
482. 930
TON
325. 00000
1, 056. 900
%
113. 00000
1, 382. 700
sy
98. 00000
4,337.900
%
175. 00000
48. 200
SF

125. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

23. 000
0. 000
23.000

12. 000
0. 000
12. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

280. 000
42.000
322.000

235. 800
40. 000
275. 800

470. 000
11. 600
481. 600

1, 031. 000
25.900
1, 056. 900

1,321.500
61. 200
1,382.700

4,028. 800
309. 100
4, 337.900

48. 200
0. 000
48. 200
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ESTI MATE RUN 09/ 08/ 2021

2,100

2,800

3,770

2,926

5,997

54, 092

.00

.00

.00

.00

00

00

00
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.00

10: 59: 04

AMOUNT

5, 750

10, 200

2,500

3,900

16, 100

19, 306

156, 520

119, 429

135, 504

759, 132

6, 025

00

00

00

00

00

00

00

70

60

50

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 609-21020

0115

609- 71000

0120

610- 00030

0125

613- 00306

0130

613-01300

0135

613- 07002

0140

613- 10000

0145

625- 00001

0150

626- 00000

0151

900- 00014

0155 626-01114

C23120
23120-BID
STMVD86- 083
| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Curb (Special)

Medi an Cover Material

(Concrete)

*3 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Plastic)

*Type Two Pull Box

*Wring

*Construction Surveying (Hourly)

*Mobi | i zati on

Added Item (Lunp Sum/

Con Renob/ Traffic Cont Renpb

*Public Information Managenent

(Tier 1V)

I'tem 900- 00014 (Lunp Sum/ NORAA

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 770. 700
LF
43.00000
529. 500
LF
40. 00000
637. 100
SF
25. 00000
104. 000
LF
38. 00000
50. 000
LF
30. 00000
2.000
EACH
2, 200. 00000
1. 000
LS
5, 000. 00000
225. 000
HOUR
195. 00000
1. 000
LS

377, 555. 00000

1. 000

LS
34, 470. 40000
251. 000

DAY

85. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 594.
. 700
1, 770.

104

25.
. 000
25.

000

700

. 500
. 000
. 500

. 600
. 500
. 100

000

. 000
104

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 568
. 000
. 568

. 000
. 000
. 000

. 000
. 000
. 000
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7,598

1,712

34, 470

2, 805

.00

50

.00

.00

.00

.00

.00

.00

40

00

10: 59: 04

AMOUNT

76, 140

21,180

15, 927

3,952

750.

4,400

5, 000

43,875

214, 451.

34, 470

21, 335

10

00

50

00

00

00

00

00

24

40

00



CONTI D: C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23120-BID ESTI MATE RUN 09/ 08/ 2021
PRQJECT: STMVD86- 083 ESTI MATE NO 0008 10: 59: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 627-30411  Preforned Thernopl astic Pavement Marking (Xwal k- St op 380. 000 380. 000
Li ne
) SF 0. 000 0.00
30. 00000 380. 000 11, 400. 00
0165 630- 00000 *Fl aggi ng 246. 500 246. 500
HOUR 0. 000 0. 00
30. 00000 246. 500 7,395.00
0170 630-00007 *Traffic Control Inspection 67.000 65. 000
DAY 2.000 180. 00
90. 00000 67.000 6, 030. 00
0175 630-00012 *Traffic Control Management 105. 000 97. 000
DAY 8. 000 8, 800. 00
1, 100. 00000 105. 000 115, 500. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 2.000
EACH 2.000 178. 00
89. 00000 4. 000 356. 00
0185 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
178. 00000 0. 000 0. 00
0186 630-80340 Pedestrian Barricade (ADA) Pedestrian Barricade (ADA) 658. 000 400. 000
LF 258. 000 7,417.50
28. 75000 658. 000 18,917.50
0190 630-80341  *Construction Traffic Sign (Panel Size A) 38. 000 23.000
EACH 15. 000 540. 00
36. 00000 38. 000 1, 368. 00
0195 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 52. 000
EACH 1. 000 48. 00
48. 00000 53. 000 2,544.00
0200 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0205 630-80355 *Portabl e Message Sign Panel 4.000 4.000
EACH 0. 000 0. 00

4,720. 00000 4. 000 18, 880. 00



CONTI D:

CAT NO0200

0210

0215

0220

0225

0230

0235

0240

0245

630- 80357

630- 80360

630- 80364

630- 80380

630- 80393

630- 85040

700- 70010

700- 70034

CAT NO0400

0250

620- 00020

C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
23120-BI D ESTI MATE RUN 09/ 08/ 2021
STMVD86- 083 ESTI MATE NO 0008 10: 59: 04
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADWAY
*Advance Warning Fl ashing or Sequencing Arrow Panel (B 4.000 3. 000
Type
ye) EACH 0. 000 0. 00
1, 180. 00000 3. 000 3, 540. 00
*Drum Channel i zi ng Device 94. 000 94. 000
EACH 0. 000 0. 00
12. 00000 94. 000 1,128.00
*Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
*Traffic Cone 54. 000 54.000
EACH 0. 000 0. 00
15. 00000 54. 000 810. 00
*Stackabl e Vertical Panels 70. 000 13. 000
EACH 57. 000 1, 710. 00
30. 00000 70. 000 2,100. 00
*| npact Attenuator (Truck Mounted Attenuator) 1. 000 1.000
(Tenpor ary)
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/A Uility Conflict Repair/Relocation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,649,721.95$ 160, 199.80 $ 2, 233, 467. 94
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMT $ 8,000.00 % 0.00% 8, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,657,721.95$%

160, 199.80 $ 2, 241, 467. 94



